

MSA Building Company Meeting Minutes  
June 12, 2017  
3:00 pm Building A, Staff Lunch room

**Directors:**

John Gawarecki	Present
Mona Hayashi	Present
Joell Pundsack	Present
Shannon Froberg	Present
Jerry Shelton	Absent
Judith Darling	Absent
Jeana Albers	Present

**Agenda:**

- 1) Update Bids- waiting for bids for the rain garden. Rain garden construction is to start in October.
- 2) Building Issue updates:
  - a) 8430 Carpet- beginning work tomorrow.
  - b) 8430 Tile- beginning work tomorrow.
  - c) 8460 Bleachers - Completed
  - d) Parking Lot - Scheduled to be completed by July 1.
  - e) 8430 Fire Alarm Service by City View to be completed by July 1.
- 3) Other
  - a) Question of how security will be implemented for Building C (8490). John G. will discuss with Bob Engstrom.

Next meeting is August 14, 3:00 pm in Building A Staff Break Room